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ESTIMATE RUN 07/26/2002

ESTIMATE SUMMARY 09:07:07

CONTID: C13735         ESTIMATE NO: 0003 PROG 1999

PCN: 13735-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COUNTY LINE ROAD, PHILLIPS TO LUCENT PERCENT TIME:

PROJECT NO: STA 4701-100                  

COUNTY LINE ROAD, LUCENT TO PENNSYLVANIA

NAME OF ROAD: COUNTY LINE ROAD

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 06/28/2002 DATE TIME STARTED 04/01/2002

P.O. BOX 1618 DATE LET 02/07/2002 DATE WORK BEGAN 04/01/2002

651 TOPEKA WAY, SUITE 100 DATE AWARDED 02/11/2002 DATE TIME STOPPED 12/10/2002

 DATE CONTRACT EXECUTED 03/04/2002 DATE ACCEPTED 12/10/2002

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 04/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 966,065.41 PARTICIPATING $ $ 84,266.25

AWARD PROJECT AMT: 806,402.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -696.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.92

WORK DAYS

WORK DAYS

72.25%

268,082.38

84,266.25

84,266.25

83,569.80

$

$

$

$

697,983.03

0.00

697,983.03

0.00

697,983.03

-4,920.36

0.00

693,062.67

0.00

AMOUNT DUE 693,062.67 83,569.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,569.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

63.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB, GUTTER AND SIDEWALK 578.000

0.000

202-00204  
 

578.000

LF  

6.90000 3,988.20578.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 50,415.000

0.000

202-00240  
 

50,415.000

SY  

1.82000 91,755.3050,415.000

0.00

0015 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

125.00000 1,375.0011.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 646.000

0.000

202-01130  
 

755.000

LF  

2.85000 1,841.10646.000

0.00

0025 CLEAN VALVE BOX 7.000

4.000

202-04005  
 

11.000

EACH

100.00000 1,100.0011.000

400.00

0030 POTHOLING 6.500

0.000

203-01597  
 

24.000

HOUR

150.00000 975.006.500

0.00

0035 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

8.00000 0.000.000

0.00

0040 SILT FENCE 0.000

0.000

208-00020  
 

500.000

LF  

1.50000 0.000.000

0.00

0045 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

6.000

EACH

100.00000 0.000.000

0.00

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000

1.000

208-00100  
 

1.000

L S 

500.00000 500.001.000

500.00

0055 EROSION CONTROL SUPERVISOR 0.000

1.000

208-00200  
 

1.000

L S 

500.00000 500.001.000

500.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET SIGN PANEL 0.000

1.000

210-00815  
 

1.000

EACH

100.00000 100.001.000

100.00

0065 ADJUST MANHOLE 25.000

3.000

210-04010  
 

34.000

EACH

250.00000 7,000.0028.000

750.00

0070 ADJUST VALVE BOX 18.000

4.000

210-04050  
 

22.000

EACH

225.00000 4,950.0022.000

900.00

0075 AGGREGATE BASE COURSE (SPECIAL) 18.000

92.000

304-09000  
 

160.000

CY  

19.97000 2,196.70110.000

1,837.24

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.000

24.520

403-00720  
 

500.000

TON 

110.00000 5,117.2046.520

2,697.20

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,552.980

450.620

403-33841  
 

6,101.000

TON 

39.91000 239,603.686,003.600

17,984.24

0090 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 372.830

243.290

403-33871  
 

637.000

TON 

52.33000 32,241.56616.120

12,731.37

0095 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 200.090

0.000

403-34741  
 

200.090

TON 

49.41000 9,886.45200.090

0.00

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 3,610.000

-810.000

411-10255  
 

3,610.000

GAL 

1.42000 3,976.002,800.000

-1,150.20

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,062.000

0.000

606-00301  
 

1,137.000

LF  

11.85000 12,584.701,062.000

0.00

0110 *TRANSITION TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

810.00000 2,430.003.000

0.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3G (SPECIAL) 1.000

0.000

606-01371  
 

1.000

EACH

1,775.00000 1,775.001.000

0.00

0120 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

720.00000 2,160.003.000

0.00

0125 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

690.00000 0.000.000

0.00

0130 *END ANCHORAGE (NONFLARED) 5.000

0.000

606-02003  
 

5.000

EACH

1,625.00000 8,125.005.000

0.00

0135 FENCE (TEMPORARY) 357.000

0.000

607-11580  
 

714.000

LF  

1.50000 535.50357.000

0.00

0140 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 578.000

0.000

609-22021  
 

578.000

LF  

24.00000 13,872.00578.000

0.00

0145 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,200.000

LF  

4.00000 0.000.000

0.00

0150 *SIGN PANEL (CLASS I) 0.000

12.500

614-00011  
 

12.500

SF  

25.00000 312.5012.500

312.50

0155 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

26.000

614-00216  
 

26.000

LF  

25.00000 650.0026.000

650.00

0160 *LOOP DETECTOR WIRE 3,004.000

0.000

614-72875  
 

10,830.000

LF  

1.95000 5,857.803,004.000

0.00

0165 CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

2,500.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

39,534.00000 39,534.001.000

0.00

0175 PUBLIC INFORMATION SERVICES 0.900

0.100

626-01000  
 

1.000

L S 

1,000.00000 1,000.001.000

100.00

0180 *PAVEMENT MARKING PAINT 204.000

19.000

627-00001  
 

322.000

GAL 

40.00000 8,920.00223.000

760.00

0185 *THERMOPLASTIC PAVEMENT MARKING 4,721.000

7,943.000

627-00002  
 

14,115.000

SF  

1.40000 17,729.6012,664.000

11,120.20

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 726.000

0.000

627-01000  
 

746.000

SF  

8.50000 6,171.00726.000

0.00

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

16.000

SF  

20.00000 0.000.000

0.00

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

5,996.000

0.000

627-30330  
 

6,891.000

SF  

8.50000 50,966.005,996.000

0.00

0205 SURVEY MONUMENT (TYPE 3A) 0.000

1.000

629-01031  
 

2.000

EACH

400.00000 400.001.000

400.00

0210 *FLAGGING 975.500

267.500

630-00000  
 

1,500.000

HOUR

23.00000 28,589.001,243.000

6,152.50

0215 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

30.000

HOUR

50.00000 0.000.000

0.00

0220 *TRAFFIC CONTROL INSPECTION 38.000

10.000

630-00007  
 

75.000

DAY 

100.00000 4,800.0048.000

1,000.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 26.000

12.000

630-00012  
 

65.000

DAY 

325.00000 12,350.0038.000

3,900.00

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.500

1.200

630-80336  
 

6.000

EACH

250.00000 675.002.700

300.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

2.000

630-80341  
 

6.000

EACH

70.00000 315.004.500

140.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000

13.600

630-80342  
 

34.000

EACH

140.00000 4,284.0030.600

1,904.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

150.00000 540.003.600

240.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 267.000

213.600

630-80344  
 

554.000

SF  

17.00000 8,170.20480.600

3,631.20

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.800

630-80358  
 

2.000

EACH

1,500.00000 2,700.001.800

1,200.00

0260 *PORTABLE MESSAGE SIGN PANEL 83.000

19.000

630-80359  
 

102.000

DAY 

150.00000 15,300.00102.000

2,850.00

0265 *DRUM CHANNELIZING DEVICE 25.500

20.400

630-80360  
 

51.000

EACH

65.00000 2,983.5045.900

1,326.00

0270 *TRAFFIC CONE 125.000

100.000

630-80380  
 

250.000

EACH

14.50000 3,262.50225.000

1,450.00

0275 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80520  
 

5.000

DAY 

800.00000 800.001.000

800.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

11,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A OJT PILOT 0.000

0.000

700-70022  
 

751.200

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

4,500.000

F A 

1.00000 0.000.000

0.00

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A REPAIR 500.000

0.000

700-70130  
 

800.490

F A 

1.00000 500.00500.000

0.00

0335 INTERSECTION DETECT SYS (CAMERA) VIDEO DETECTION 
SYSTEM MCR ITEM NO. 700-70010

0.000

0.000

614-72886  
 

4.000

EACH

7,700.00000 0.000.000

0.00

0340 REM DELINEATOR REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

20.000

EACH

10.00000 0.000.000

0.00

0345 DELIN (TY I) INSTALL DELINEATOR 0.000

0.000

612-00001  
 

25.000

EACH

25.00000 0.000.000

0.00

0350 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

500.000

SF  

1.20000 0.000.000

0.00

0355 ABC (SPEC) SHOULDERING SOUTH SIDE AT WAFFLE HOUSE 0.000

0.000

304-09000  
 

1.000

CY  

501.00000 0.000.000

0.00
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PCN: 13735-BID    ESTIMATE RUN 07/26/2002

PROJECT: STA 4701-100                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A ADJUST FINES FOR WORKING TIME VIOLATIONS 0.000

0.000

700-70060  
 

-11,850.000

F A 

1.00000 0.000.000

0.00

CAT 670,398.4977,986.25938,480.86CURRENT AMT0200 $ $ $

CAT NO0300 STR  LTNF.120-03.949 

0310 *REMOVAL OF BRIDGE RAILING 140.000

0.000

202-00425  
 

140.000

LF  

44.45000 6,223.00140.000

0.00

0315 GEOTEXTILE (PAVING) 131.000

140.000

420-00500  
 

271.000

SY  

2.00000 542.00271.000

280.00

0320 *BRIDGE RAIL TYPE 10R 139.000

0.000

606-11010  
 

139.000

LF  

63.45000 8,819.55139.000

0.00

CAT 15,584.55280.0015,584.55CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0325 FIELD OFFICE (CLASS 2) 0.500

0.500

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

2,500.00

0330 FIELD LABORATORY (CLASS 2) 0.500

0.500

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

3,500.00

CAT 12,000.006,000.0012,000.00CURRENT AMT0400 $ $ $

$ 697,983.0484,266.25$966,065.41$CURRENT AMTPROJECT TOTAL


